
ID	Task Name	Duration	Start	Finish	% Complete	Se	eptembe	r 2025		October	2025			nber 20		Decembe
						28 2	2 7 7	12   17   22	27	2 7	12 17	22 27	1 6	5 11 1	16 21 26	1 6
1	Database Integration	62 days	Sun 9/7/25	Mon 12/1/25	0%											
2	Admin Panel	11 days	Wed 9/10/25	Wed 9/24/25	0%											
3	Secure Login	11 days	Thu 9/25/25	Thu 10/9/25	0%											
4	Web App Development	51 days	Wed 9/10/25	Wed 11/19/2	0%											
5	Online Order Processing	9 days	Thu 11/20/25	Tue 12/2/25	0%											



Page 1